2027 ICANN Nominating Committee (NomCom) Timeline



PHASE 1
PLANNING
JUL 2026 – OCT 2026

- NomCom Community Input
- NomCom Delegate Onboarding
- Confirm Outreach Events



PHASE 2
RECRUITMENT & OUTREACH
OCT 2026 – FEB 2027

- Perform Outreach
- Application Period



PHASE 3
ASSESSMENT
MAR 2027 – MAY 2027

- Application Assessment
- Candidate Virtual Interviews
- Reference Checks
- First & Second Intersessionals



PHASE 4
SELECTION & ANNOUNCEMENT
JUN 2027 – AUG 2027

- Selection
  - Final Candidate Interviews
  - Due Diligence
  - Candidate Notifications



PHASE 5
REPORTING
JUL 2027 – OCT 2027

- NomCom Evaluations
  - Leadership 360 Reviews
  - Delegate Peer Reviews
- Annual NomCom Report
- Candidate Application Survey